


































ID	Task Name	Duration	Start	Finish	Predecessors:
1	 <b>Class Week</b>	<b>75.28 days</b>	<b>Tue 8/20/02</b>	<b>Tue 12/3/02</b>	
2	 Class Week 1	2.25 hrs	Tue 8/20/02	Tue 8/20/02	
3	 Class Week 2	2.25 hrs	Tue 8/27/02	Tue 8/27/02	19
4	 Class Week 3	2.25 hrs	Tue 9/3/02	Tue 9/3/02	20
5	 Class Week 4	2.25 hrs	Tue 9/10/02	Tue 9/10/02	21
6	 Class Week 5	2.25 hrs	Tue 9/17/02	Tue 9/17/02	22
7	 Class Week 6	2.25 hrs	Tue 9/24/02	Tue 9/24/02	23
8	 Class Week 7	2.25 hrs	Tue 10/1/02	Tue 10/1/02	24
9	 Class Week 8	2.25 hrs	Tue 10/8/02	Tue 10/8/02	25
10	 Class Week 9	2.25 hrs	Tue 10/15/02	Tue 10/15/02	
11	 Class Week 10	2.25 hrs	Tue 10/22/02	Tue 10/22/02	
12	 Class Week 11	2.25 hrs	Tue 10/29/02	Tue 10/29/02	
13	 Class Week 12	2.25 hrs	Tue 11/5/02	Tue 11/5/02	
14	 Class Week 13	2.25 hrs	Tue 11/12/02	Tue 11/12/02	
15	 Class Week 14	2.25 hrs	Tue 11/19/02	Tue 11/19/02	
16	 Class Week 15	2.25 hrs	Tue 11/26/02	Tue 11/26/02	
17	 Class Week 16	2.25 hrs	Tue 12/3/02	Tue 12/3/02	
18	 <b>Update Project Plan &amp; Put Deliverable on Web</b>	<b>315.13 days</b>	<b>Sun 8/25/02</b>	<b>Sun 12/8/02</b>	
35	 <b>Grade and Base-line Deliverable</b>	<b>322 days</b>	<b>Mon 8/26/02</b>	<b>Wed 12/11/02</b>	
52	 <b>Weekly Design Team Meetings with Advisor</b>	<b>74.84 days</b>	<b>Fri 8/23/02</b>	<b>Fri 12/6/02</b>	
69	 <b>Front End Deliverables</b>	<b>130 days</b>	<b>Tue 8/20/02</b>	<b>Wed 10/2/02</b>	
70	 <b>Problem Statement</b>	<b>9 days</b>	<b>Tue 8/20/02</b>	<b>Fri 8/23/02</b>	<b>2</b>
75	 <b>Product Feature List</b>	<b>3.5 days</b>	<b>Tue 8/27/02</b>	<b>Wed 8/28/02</b>	<b>3</b>
80	 <b>Product Artwork</b>	<b>3.38 days</b>	<b>Tue 8/27/02</b>	<b>Wed 8/28/02</b>	<b>3</b>
85	 <b>Product Brochure</b>	<b>2.88 days</b>	<b>Wed 8/28/02</b>	<b>Thu 8/29/02</b>	<b>75,80</b>
90	 <b>System Requirements</b>	<b>6.5 days</b>	<b>Tue 9/3/02</b>	<b>Thu 9/5/02</b>	<b>4</b>
95	 <b>System Test Plan</b>	<b>6.75 days</b>	<b>Tue 9/10/02</b>	<b>Thu 9/12/02</b>	<b>5</b>
102	 <b>System Architecture</b>	<b>9.5 days</b>	<b>Tue 9/17/02</b>	<b>Fri 9/20/02</b>	<b>6</b>
111	 <b>User Interface</b>	<b>6.75 days</b>	<b>Tue 9/24/02</b>	<b>Thu 9/26/02</b>	<b>7</b>
121	 <b>Preliminary Design Review</b>	<b>4 days</b>	<b>Tue 10/1/02</b>	<b>Wed 10/2/02</b>	<b>8</b>
125	 <b>Design: a.k.a. Cutting Metal</b>	<b>1 day?</b>	<b>Tue 8/20/02</b>	<b>Tue 8/20/02</b>	
141	 <b>System Test</b>	<b>1 day?</b>	<b>Tue 8/20/02</b>	<b>Tue 8/20/02</b>	
150	 <b>Redesign</b>	<b>1 day?</b>	<b>Tue 8/20/02</b>	<b>Tue 8/20/02</b>	

