
2017
2018
2019
Task
Q1
Q2
Q3
Q4
Q5
Q6
Q7
Q8
Q9
Q10
Q11
Q12
Phase 1: Hardware Acquisition
Procurement of Scanner
Installation and Verification
User Training
Procurement of Network Storage
Installation and Verification
Final Hardware Certification
Phase II: Data Development
Preliminary Archival Scanning
User Acceptance Testing
Production Archival Scanning
Workflow Integration
User Acceptance Testing
Production Scanning
IRB Application
Preliminary Database Release
User Acceptance Testing
Production Database Release
Phase III: Algorithm Development
Pilot Experiments
System Tuning
System Performance Analysis
Physician Feedback
Final System Performance Evaluation
Physician Acceptance Testing
Final Report
Spend Plan:
100%
75%
50%
25%
0%