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	Task
	Deliverable
	Due
	Completed

	1.1
	A report summarizing the counties contacted and the datasets acquired.
	02/17/2017
	

	1.2
	An electronic copy of the raw data acquired from each source.
	02/17/2017
	

	2.1
	A report summarizing the efforts involved in data integration and pre-processing.
	04/17/2017
	

	2.2
	An electronic copy of the normalized data.
	04/17/2017
	

	3.1
	A report summarizing analysis of the 911 call data and PennDOT highway road closure data, including estimates of PennDOT notification latency for highway incidents across the state of Pennsylvania, a description of the software and methodologies used to arrive at the estimates of latency, statistical significance and confidence measures, and a comparison of the accuracies of the various prediction models:
	06/17/2017
	

	4.1
	A report of the actions performed to curate the data and direct electronic access to the data archive via a URL or project website.
	07/17/2017
	

	4.2
	An electronic archival copy of the data as it exists at the end of the project.
	07/17/2017
	

	5.1
	A Draft Final Report
	08/17/2017
	

	6.1
	A Final Report
	10/17/2017
	

	

	

	Task
	Accomplishments This Month
	Activities Planned For Next Month

	1.1
	1] Continued making contact with 911 call centers to request data.
2] Continued acquiring data from 911 call centers.
3] Acquired pertinent data from the PennDOT Highway Road Closure system.
	
1] Continue to contact 911 call centers and acquire pertinent data.
2] Inquire about feasibility in acquiring pertinent data from other sources, including the Pennsylvania State Police.


	1.2
	1] Continued development of dataset repository and addition of new data.
	
1] Continue adding data to the repository.


	2.1
	1] Continued to discuss efforts regarding data integration and pre-processing based on 911 call center acquired up through this month.
2] Initiated efforts to integrate and pre-process the 911 call center data.
3] Initiated efforts to integrate PennDOT road closure data.
	1] Continue examining 911 call center and PennDOT road closure data to evaluate further efforts to normalize data.
2] Continue data integration and pre-processing for acquired data.
3] Perform an initial investigation with a limited subset of 911 and PennDOT road closure data to gauge issues involved with statistically comparing the two datasets.
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	Principal Investigator Comments

	1] The next conference call will be on December 15, 2016 at 10:00 a.m.

	I certify that the above is correct and just.
	Signature: Joseph Thomas Coe, Ph.D.
	12/13/2016
	215-204-6100

	
	
	
	

	
	(PRINTED NAME)
	Date
	Telephone No.



