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	Task
	Deliverable
	Due
	Completed

	1.1
	A report summarizing the counties contacted and the datasets acquired.
	02/17/2017
	02/17/2017

	1.2
	An electronic copy of the raw data acquired from each source.
	02/17/2017
	02/17/2017

	2.1
	A report summarizing the efforts involved in data integration and pre-processing.
	04/17/2017
	04/17/2017

	2.2
	An electronic copy of the normalized data.
	04/17/2017
	04/17/2017

	3.1
	A report summarizing analysis of the 911 call data and PennDOT highway road closure data, including estimates of PennDOT notification latency for highway incidents across the state of Pennsylvania, a description of the software and methodologies used to arrive at the estimates of latency, statistical significance and confidence measures, and a comparison of the accuracies of the various prediction models:
	06/17/2017
	

	4.1
	A report of the actions performed to curate the data and direct electronic access to the data archive via a URL or project website.
	07/17/2017
	

	4.2
	An electronic archival copy of the data as it exists at the end of the project.
	07/17/2017
	

	5.1
	A Draft Final Report
	08/17/2017
	

	6.1
	A Final Report
	10/17/2017
	

	

	

	Task
	Accomplishments This Month
	Activities Planned For Next Month

	1.1
	1] Continued efforts to contact Pennsylvania State Police Troop K to obtain Philadelphia county 911 data.
2] Continued contacting 911 call centers that have yet to provide data, particularly those that have not provided GPS coordinates.
	1] Continue to contact 911 call centers and acquire any remaining data.
2] Continue efforts on contacting PSP for 911 data, particularly for Philadelphia county.

	1.2
	
	1] Continue contributing any additional data to the project website repository.

	2.1
	1] Continued to integrate and pre-processing data provided by 911 call centers.
2] Contacted 911 call centers from counties that reported they are unable to provide GPS coordinates to better ascertain why these coordinates are unavailable.
[bookmark: _GoBack]3] Continued efforts to reach Dauphin county 911 call center contact person regarding acquisition of GPS coordinates for 911 call center data.
	1] Continue attempts to contact Dauphin county regarding GPS data so Temple research team can learn how to best ask 911 call centers for GPS information from their systems.

	2.2
	1] Normalized all 911 call center data currently possessed by Temple research team and posted to project website repository.
	1] Continue revising data repository to include normalized data, including any acquired or generated GPS information.

	3.1
	1] Initiated efforts to manually pair data from Montgomery county to PennDOT RCRS data.
2] Continued refinement of automated Python codes to parse the 911 call center data from multiple counties and perform matching with PennDOT records.
3] Initiated efforts to develop a graphical user interface (GUI) that will allow more rapid manual pairing of data from 911 call centers to PennDOT RCRS records.
	1] Complete GUI and implement it for use in manual pairing efforts.
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	Principal Investigator Comments

	1] The next conference call is scheduled for May 18, 2017 at 10:00 a.m.
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